COLORADO DEPARTMENT OF TRANSPORTATI ON

CONTI D C22032

PCN: 22032-BI D

CONTRACT DESCRI PTI ON:
I-70 VAIL PASS FROST HEAVES

PRQIECT NO NHPP 0702- 381

1-70 VAIL PASS FROST HEAVES
NAME OF ROAD:

PRQIECT COUNTI ES: EAGLE

CONTRACTOR:
KI RKLAND CONSTRUCTION, L.L.L.P.

P. 0. BOX 580
RYE CO 81069 (719) 489- 3385
CURRENT PRQJECT AMI: $ 1,136, 810. 10 PARTI CI PATI NG

AWARD PRQJECT AMI:  $  1,132,110.00 NON-PARTI Cl PATI NG

PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS
GROSS EARNI NGS
TOTAL CLAI MB: $ 0. 00 RETAI NAGE

SECURI TI ES ENCUMBERED

NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE SUMVARY

COFRS REPORTI NG CATEGORY: 3

Page 1
ESTI MATE RUN 05/ 23/ 2018

11:19: 05

ESTI MATE NO. 0005 FINL

TIME CHARGED: 95.0 DAYS TIME ALLOW 11/14/201 FI XED COVPLETI ON DAl
PERCENT TI ME: 88. 79 ORI G TI ME ALLOW 11/3/2017 FI XED COVPLETI ON DAl
SUMW T

05/ 23/ 2018
06/ 15/ 2017

DATE TI ME STARTED 07/31/2017
07/ 31/ 2017

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

06/ 27/ 2017
07/ 14/ 2017
07/ 31/ 2017

DATE TIME STOPPED 11/02/2017
DATE ACCEPTED 11/02/ 2017

$ 1,136,810.10 $ 26, 443. 96

0. 00 0. 00

1, 136, 810. 10 26, 443. 96

0.00 0.00

1, 136, 810. 10 26, 443. 96

0. 00 16, 981. 65

0.00 0.00

1, 136, 810. 10 43, 425. 61

0. 00 0. 00

0.00 0.00

1, 136, 810. 10 43, 425. 61

0. 00 0. 00

PAYMENT DUE $ 43,425. 61

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22032 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22032-BID ESTI MATE RUN 05/ 23/ 2018
PRQJECT: NHPP 0702- 381 ESTI MATE NO 0005 11:19: 05
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0006 202-00035 Rem Pi pe SMCO 9, MCR Renoval of Pipe 230. 000 0. 000
LF 230. 000 6, 210. 00
27.00000 230. 000 6,210. 00
0010 202-00220 Renoval of Asphalt Mat 469. 000 469. 000
Sy 0. 000 0.00
50. 00000 469. 000 23, 450. 00
0015 202-00250 Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
50. 00000 0. 000 0.00
0016 202-00250 Rem Pavenment Marking CMO #2 21, 114. 000 21, 114. 000
SF 0. 000 0.00
4. 00000 21, 114.000 84, 456. 00
0020 202-01170 Renoval of Guardrail Type 7 0. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0025 203-00400 Rock Excavation 499. 000 499. 000
Ccy 0. 000 0.00
80. 00000 499. 000 39, 920. 00
0030 203-01510 Backhoe 5. 000 5. 000
HOUR 0. 000 0. 00
100. 00000 5. 000 500. 00
0035 203-01550  Dozing 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0040 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0045 203-01590 Front End Loader (Rubber Tire) 0. 000 0. 000
HOUR 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D: C22032

PCN: 22032-BI D

PRQIECT NHPP 0702- 381

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0050 203-01597 Pot hol i ng

0055 203-02330 Labor er

0060 206-00000 Structure Excavation

0065 206- 00510 Filter Material (C ass A)

0070 206-01750 Shoring Protect Fiber Optic

0075 208- 00002 Erosi on Log Type 1 (12 Inch)

0080 208- 00035 Aggr egat e Bag

0085 208-00103 Renoval and Disposal of Sedi ment

0090 208-00105 Renoval and Di sposal of Sedinent

0095 208-00106 Sweepi ng (Sedi ment Renoval )

0100 210-04020 Modi fy Inlet

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
16. 000
HOUR
400. 00000
24.000
HOUR
50. 00000
332. 000
CcY
80. 00000
487. 000
cYy
150. 00000
1. 000
LS
10, 000. 00000
470. 000
LF
20. 00000
75. 000
LF
25. 00000
(Labor) 0. 000
HOUR
50. 00000
( Equi prent ) 0. 000
HOUR
50. 00000
0. 000
HOUR
100. 00000
2.000
EACH

2,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

16. 000
0. 000
16. 000

24.000
0. 000
24.000

332. 000
0. 000
332. 000

487. 000
0. 000
487. 000

1. 000
0. 000
1. 000

470. 000
0. 000
470. 000

75. 000
0. 000
75. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

Page 3

ESTI MATE RUN 05/ 23/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:19: 05

AMOUNT

6, 400

1, 200.

26, 560

73,050

10, 000

9, 400

1, 875.

5, 000

00

00

00

00

00

00

00

.00

.00

.00

00



CONTI D: C22032 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22032-BI D ESTI MATE RUN 05/ 23/2018
PRQIECT: NHPP 0702- 381 ESTI MATE NO 0005 11:19: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 212- 00006 Seedi ng (Native) 0. 400 0. 400
ACRE 0. 000 0. 00
15, 000. 00000 0. 400 6, 000. 00
0110 212-00032 Soi | Condi tioning 0. 400 0. 400
ACRE 0. 000 0. 00
10, 000. 00000 0. 400 4, 000. 00
0115 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 1, 865. 000 1, 865. 000
Cl ass
Sy 0. 000 0.00
5. 00000 1, 865. 000 9, 325. 00
0120 240-00000 W ldlife Biol ogist 5.000 5. 000
HOUR 0. 000 0. 00
50. 00000 5. 000 250. 00
0125 240- 00010 Rernoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0130 304-06007  Aggregate Base Course (Cl ass 6) 112. 000 112. 000
cY 0. 000 0. 00
70. 00000 112. 000 7,840. 00
0135 403-00721 Hot M x Asphalt (Patching) (Asphalt) 505. 000 505. 000
Sy 0. 000 0.00
115. 00000 505. 000 58, 075. 00
0136 900- 00024 Added Item (Ton)/ CMO 8 1 Inch Asphalt Overlay (Skin 516. 220 516. 220
Pat ch
) TON 0. 000 0. 00
202. 00000 516. 220 104, 276. 44
0140 405-00101 Heating and Remixing Treatment (Special) 0. 000 0. 000
Sy 0. 000 0.00
50. 00000 0. 000 0. 00
0145 420-00134  Geotextile (Separator) (C ass 3) 2,104. 000 2,104. 000
SY 0. 000 0. 00
5. 00000 2,104. 000 10, 520. 00
0150 506-01020 Geogrid Rei nforcenent 13. 000 13. 000
Sy 0. 000 0.00

50. 00000 13. 000 650. 00



CONTI D

ROADWAY

CAT NO0200

0155 604-30010

0160

605- 00060

0165

605- 84100

0170

606- 00710

0175

607-11525

0180

614- 80385

0185

624- 29012

0190

625- 00000

0195

626- 00000

0196

900- 00007

0197 900- 00007

C22032

22032-BID
NHPP 0702- 381

| TEM
DESCRI PTI ON

Manhol e Sl ab Base (10 Foot)

6 Inch Perforated Pipe Underdrain

Subsurface Drain Qutlet Structure

Cuardrail

Type 7 (Style CA)

Fence (Plastic)

Runble Strip

12 Inch Drainage Pipe (Cl ass 9)

Construction Surveying

Mobi | i zati on

Added Item (Each)/ Mobilization:

Mar ki ng (CMO #2)

Added Item (Each)/ Mobilization:
Marking (Inlaid) (CMO #2

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI' TS
UNI'T PRI CE
7.000
EACH
5, 500. 00000
1, 100. 000
LF
25. 00000
(Speci al) 4.000
EACH
5, 000. 00000
0. 000
LF
220. 00000
0. 000
LF
5. 00000
0. 000
LF
20. 00000
493. 000
LF
50. 00000
1. 000
LS
25, 000. 00000
1. 000
LS

100, 000. 00000

Renpval of Pavenent 18. 000
EACH

1, 800. 00000

Modi fy Epoxy Pavenent 1. 000

EACH
1, 800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.000
0. 000
7.000

1, 100.
0. 000
000

000

1, 100.

4.000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

493. 000
0. 000

493. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

18. 000
0. 000
18. 000

1. 000
0. 000
1. 000

Page 5

ESTI MATE RUN 05/ 23/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:19: 05

AMOUNT

38, 500

27, 500

20, 000

24, 650

25, 000

100, 000

32, 400

1, 800.

00

00

00

.00

.00

.00

00

00

00

00

00



CONTI D: C22032 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 22032-BI D ESTI MATE RUN 05/ 23/ 2018
PRQIECT NHPP 0702- 381 ESTI MATE NO. 0005 11:19: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0198 900-00007 Added Item (Each)/ Mobilization: Pavenent Marking 20. 000 20. 000
Pai nt (\Waterborne) (CMO #2)
EACH 0. 000 0. 00
750. 00000 20. 000 15, 000. 00
0200 626-01103 Public Information Services (Tier I11) 1. 000 1.000
LS 0. 000 0. 00
8, 200. 00000 1.000 8, 200. 00
0205 627-00009 Modi fi ed Epoxy Pavenent Marking(lnlaid) 0. 000 0. 000
GAL 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0206 627-00009 Mbd Epoxy (Inlaid) 67.000 67.000
GAL 0. 000 0. 00
400. 00000 67.000 26, 800. 00
0210 627-00011 Pavenment Marking Paint (Waterborne) 0. 000 0. 000
GAL 0. 000 0. 00
350. 00000 0. 000 0. 00
0211 627-00011 Pvnt Mg Paint (Waterborne) 242.000 242.000
GAL 0. 000 0. 00
100. 00000 242.000 24,200. 00
0215 627-01010 Preforned Plastic Pavenent Marking (Type I)(Inlaid) 0. 000 0. 000
SF 0. 000 0. 00
100. 00000 0. 000 0. 00
0216 627-01010 Preform Plastic Pvnt Mg (TY I)(Inlaid) 0. 000 0. 000
SF 0. 000 0. 00
40. 00000 0. 000 0. 00
0220 630-00000  Fl aggi ng 581. 000 581. 000
HOUR 0. 000 0. 00
30. 00000 581. 000 17, 430. 00
0225 630- 00007 Traffic Control Inspection 40. 000 40. 000
DAY 0. 000 0. 00
165. 00000 40. 000 6, 600. 00
0230 630-00012 Traffic Control Managenent 55. 000 54.000
DAY 1. 000 800. 00
800. 00000 55. 000 44,000. 00



CONTI D: C22032 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22032-BI D ESTI MATE RUN 05/ 23/2018
PRQIECT: NHPP 0702- 381 ESTI MATE NO 0005 11:19: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0235 630-80001 Fl ashi ng Beacon (Portabl e) 4.000 4.000
EACH 0. 000 0.00
275. 00000 4.000 1, 100. 00
0240 630-80336 Barri cade (Type 3 MB) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0. 00
0245 630-80341  Construction Traffic Sign (Panel Size A) 22.000 22.000
EACH 0. 000 0.00
35. 00000 22.000 770. 00
0250 630-80342  Construction Traffic Sign (Panel Size B) 41.000 41.000
EACH 0. 000 0. 00
35. 00000 41. 000 1, 435. 00
0255 630-80343  Construction Traffic Sign (Panel Size C) 32. 000 32. 000
EACH 0. 000 0.00
35. 00000 32.000 1, 120. 00
0260 630-80348 Construction Information Sign 4.000 4.000
EACH 0. 000 0. 00
35. 00000 4.000 140. 00
0265 630-80358  Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
ype) EACH 0. 000 0. 00
825. 00000 2.000 1, 650. 00
0270 630-80359 Portabl e Message Sign Panel 93. 000 93. 000
DAY 0. 000 0. 00
55. 00000 93. 000 5,115. 00
0275 630-80360  Drum Channel i zi ng Devi ce 117. 000 117.000
EACH 0. 000 0.00
15. 00000 117. 000 1, 755. 00
0280 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0285 630-80364 Drum Channel i zing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00

15. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0290 630-80367

0295 630-80370

0300 630-80380

0305 630-85010

0310 630-85040

0315 632-00000

0320 700-70010

0325 700-70011

0330 700-70014

0335 700-70016

0340 700-70023

C22032
22032-BID
NHPP 0702- 381

| TEM
DESCRI PTI ON

Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

Traffic Cone

I npact Attenuator (Tenporary)

I mpact Attenuator (Truck Mounted Attenuator)

(Tenporary)

Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Incentive

F/ A Fuel Cost Adj ustnment

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
825. 00000
1, 000. 000
LF
50. 00000
75. 000
EACH
7. 50000
4. 000
EACH
2, 500. 00000
2.000
EACH
32, 000. 00000
1. 000
LS
500. 00000
0. 000
FA
1. 00000
1, 450. 000
FA
1. 00000
40, 000. 000
FA
1. 00000
16. 200
FA
1. 00000
1, 240. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1, 000. 000
0. 000
1, 000. 000

75. 000
0. 000
75. 000

4. 000
0. 000
4.000

2.000
0. 000
2.000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

1, 450. 000
0. 000
1, 450. 000

40, 000. 000
0. 000
40, 000. 000

16. 200
0. 000
16. 200

900. 000
340. 000
1, 240. 000

Page 8

ESTI MATE RUN 05/ 23/ 2018

340.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:19: 05

AMOUNT

825.

50, 000

562.

10, 000

64, 000

500

1,450

40, 000

16

1, 240

00

00

50

00

00

00

.00

00

00

20

00



CONTI D: C22032

PCN: 22032-BID

PRQIECT NHPP 0702- 381

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0341 700-70034 F/ A Change Order 4: Conpensation

Repai r

0360 700-70034

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0350 620-00002 Field Ofice (Oass 2)

0355 620- 00020 Sanitary Facility

F/A SMCO 7, MCR. Uniforned Traffic Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 05/ 23/ 2018

ESTI MATE NO 0005 11:19: 05
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
with Time for Asphalt 5,457. 530 0. 000
FA 5, 457. 530 5,457.53
1. 00000 5, 457. 530 5,457.53
13, 636. 430 0. 000
F A 13, 636. 430 13, 636. 43
1. 00000 13, 636. 430 13, 636. 43
CAT 0200 CURRENT AMTI $ 1,111,810.10$% 26,443.96 $ 1, 111, 810. 10
1. 000 1. 000
EACH 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00
1. 000 1. 000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
CAT 0400 CURRENT AMI $ 25,000.00 % 0.00$% 25, 000. 00

PROQIECT TOTAL

CURRENT AMI $ 1,136,810.10%

26,443.96 $ 1, 136, 810.



